PROJECT GANTT CHART - TASKS VS DATES WITH AS	SIGNED MEM	IBERS																								
Task/Module	September					October								November				r			December			r		
	Sept. 12-13	Sept. 15-16	Sept. 19-20	Sept. 22-23	Sept. 26-27	Sept. 29-30	Oct. 3 - 4	Oct. 6 - 7	Oct. 10 -1	1 Oct. 13 - 1	4 Oct. 17 - 2	8 Oct. 20 - 2	1 Oct. 24 - 25	Oct. 27 - 28	Oct 30-Nov	Nov 3-4	Nov 7-8	Nov 10-11	Nov 14-15	Nov. 17 - 18	8 Nov 28-29	Dec 1-2	Dec 5-6	Dec 8-9	Dec 12-13	Dec 15-16
Concept and UI																										
Data Flow Diagrams (Levels 0 to 3)																										
Entity Relationship Diagram																										
Database Schema and Setup																										
Prototype Creation and Review																										
Home Directory/Landing Page																										
Registration/Sign Up Page																										
Login Page																										
Client's Front End Landing Page (After logged in)																										
Administrator's Dashboard (After logged in)																										
Display of Items to sell																										
Display of Items ordered																										
Basket																										
Display of Order Summary																										
Display of Order History																										
Display of Invoice/Receipt page																										
Display of Admin Sales and Inventory Report																										
Managing Products/Items Page																										
Managing Orders Page																										
Integration and Testing																										
Training annd Deployment																										
					_	Team Lead																				
			All	Fran	Wen	Kai	Hazlee	Lucille																		